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Abstract
In projects of development and industrialization of new products or to improvement 
of the existing ones not only quality and costs but also the time of product entering the 
market and delivery time to the client are important. This can be achieved by efficient 
project management, where classic methods of project management need to be upgraded 
by elements of concurrent engineering. In this chapter, a method for risk management 
in cyclically recurrent projects is demonstrated, in which conventional models of risk 
management based on an assessment of probability of risk event occurrence and an 
assessment of their consequences are supplemented by a third parameter—assessment 
of frequency of recurrence of risk events. An important advantage of the suggested solu‐
tion lies in that a project manager and team members take into account cognitive factors, 
when managing recurrence of risk events which are usually due to poorly organized 
business processes of a company. A template was created in the Microsoft Project envi‐
ronment, by means of which the project team tested the suggested methodology on an 
example of concurrent realization of a pedal assembly of a car.
Keywords: cognitive factors, risk management, project risk, activity risk, critical success 
factors
1. Introduction
Nowadays, the companies involved in development and industrialization of new products 
or in the improvement of existing ones mostly deal with orders for a known client. The cli‐
ent not only expects a product of high quality at acceptable prices but also delivery in a term 
agreed upon [1, 2]. This means that the companies predominantly face project manufacturing 
processes instead of conventional continuous processes (Figure 1).
© 2017 The Author(s). Licensee InTech. This chapter is distributed under the terms of the Creative Commons
Attribution License (http://creativecommons.org/licenses/by/3.0), which permits unrestricted use,
distribution, and reproduction in any medium, provided the original work is properly cited.
Continuous processes run for an “indefinite time.” Based on demands of the market, they are 
used to define the necessary quantities of products, for which a process for their development 
and industrialization had been carried out before.
Project processes are carried out once or in regular intervals and are market oriented to reach 
a precisely defined goal, for a known client, usually with a higher added value. They have a 
limited expiration date.
A problem of risk management is relatively low in continuous processes, while it has a very 
important impact on the achievement of desired results/project goals in project processes.
The chapter only deals with cyclically recurring realization projects of an engineered product 
in a specific version and with projects that end with a transition to continuous production 
(e.g., engineering of a car component).
To reach a reduced time needed for product development and industrialization, strategies of con‐
current engineering need to be included in processes of project management (parallelism, stan‐
dardization, and integration), and a track‐and‐loop principle should be used to carry out activities 
[3]. Such projects will hereinafter be called concurrent product realization (CPR) projects.
Even though the strategies of parallelism, process integration, and the track‐and‐loop princi‐
ple of implementation of project activities considerably shorten the time, reduce the costs, and 
achieve higher product qualities of the project [3], they may simultaneously be an important 
cause of risk events that might jeopardize the success of a project.
Figure 1. Processes in a manufacturing company.
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The importance of managing risks of CRP projects is very high although recurrent project 
processes are in question. These are the projects that are very precisely specified as to the time, 
the cost, and the quality, and any deviation from the project plan may result in a business and 
competitive loss for the company. The client and the company usually assume a joint risk for 
a successful realization of a project and product placement on the market at the very begin‐
ning of the project.
The companies often fear that a risk analysis might cause the projects to get paralyzed or that 
by identifying the risks we would get frightened and will therefore not carry out the project. 
In fact, risk management has the following benefits for the company [4]:
• Organizational benefits relating to an increase in efficiency of project implementation—
less errors, corrections, and delays due to efficient cooperation and direct communication 
among project participants.
• Market benefits relating to success of projects—the more precisely the necessary times and 
costs for the implementation of a project are assessed, the more efficiently risks are managed, 
and the higher the earning in the implementation of a project and higher clients’ confidence.
• Strategic benefits of risk management on projects are logical if market benefits of a larger 
number of successfully completed projects are correlated and if long‐term benefits for the 
company are assessed.
Planned risk management of CPR projects makes the company more trustworthy and more 
respected. Progressive project management with an established culture of risk adoption allows 
the company to operate much more efficiently and successfully in the time of constant changes.
2. Methods of risk management of a project of concurrent product 
realization
Risks of an entire project or its activities [5] are potential events or situations that may jeopar‐
dize a planned implementation of a project. The most important in managing risk events of a 
project is use of various tools for analysis, evaluation, planning, and carrying out of measures 
to prevent or at least reduce the influence of risk events.
Several models and methods are available for managing risks of an entire project and of indi‐
vidual project activities [5–10]. The suggested risk management methods are similar to each 
other, a difference lies in a detail of subdivision of the entire risk management process to sub‐
processes. Table 1 illustrates a comparison of four various concepts [5–8], which were a basis 
for designing a model for risk management in the case of CPR projects.
The first three models are a general approach to project risk management and include meth‐
ods and techniques that are generally applicable on any project. Colin’s model proved to be 
the most appropriate basis for a development of a risk management model in CPR projects 
since individual phases of a risk analysis are very precisely defined.
A critical analysis of the discussed models and methods of project risk management supported 
by experiences in implementing projects in an industrial environment, particularly in car 
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industry, led the authors to design a method for activity risk management of a project that is 
shown in Figure 2.
In the suggested method, the analysis of project risks and their activities is carried out in 
seven consecutive steps:
Step 1. Preliminary analysis of project risk management.
Step 2. Project risk identification/assessment.
Step 3. Activity risk identification/assessment.
Step 4. Qualitative and quantitative analysis of activity risks.
Step 5. Planning risk management measures.
Step 6. Monitoring, recording, control, and taking measures.
Step 7. Analysis, evaluation, and archiving.
Compared to the reference models of project risk management [5–8], the suggested methods 
differ in the following items:
• A phase of project risk analysis is separated from the project activity risk analysis.
• Assessment of risk parameters and a method for the assessment of project activity risks are 
logically linked to each other.
• A two‐dimensional (for one‐time projects) and a three‐dimensional (in cyclically recurrent 
projects) level of activity risk can be calculated.
PMBOK 2013 PRINCE2 DOD Risk management COLIN
Plan risk management Identify risk Identify risk Risk content
Identify risks Preliminary risk identification
Detailed risk identification
Perform quantitative risk 
analysis
Assess risk Risk analysis Detailed risk analysis
Perform qualitative risk 
analysis
Risk mitigation planning Detailed risk evaluation
Plan risk responses Risk plan Risk mitigation plan 
implementation
Risk treatment planning
Prepare risk management plan
Monitor and control risks Implement and 
communicate
Risk tracking Risk monitoring and control
Review
Table 1. Overview of several models for project risk management.
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Figure 2. Risk management method of CPR projects.
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• The use of a table of critical success factors is suggested for a qualitative and a quantitative 
analysis and for planning and monitoring preventive and corrective measures.
• Evaluation of project activity risk management and formation of new knowledge based on 
experience obtained from a completed project are emphasized.
When designing the suggested risk management model of CPR projects, we predominantly 
relied on the Colin’s concept [8], therefore, Table 2 shows the main differences between them.
Apart from the steps of performing a project risk analysis and a project activity analysis, the 
suggested method includes the most often applied work methods that a project manager and 
a project team can use in the implementation of an individual step of the risk analysis.
In literature, different processes and methods for risk management of project activities were 
proposed, but we did not notice any solution where cognitive factors and risk management of 
Steps of the Colin’s model Steps of the suggested model Differences
1. Establishing a context 1. Preliminary analysis of project risk 
management
 – Steps 1 and 2 of the reference 
models are combined in one step 
in the suggested model
 – Preliminary analysis of the sug‐
gested model refers to the entire 
project
2. Preliminary risk analysis
3. Detailed risk identification 2. Project risk identification  – Step 3 of the reference model 
is logically divided into a risk 
analysis of the entire project and 
then to a detailed analysis of risk 
activities
3. Activity risk identification
4. Detailed risk analysis 4. Qualitative and quantitative 
analysis of activity risks
 – Assessment of risk parameters 
and risk evaluation are logically 
connected
5. Detailed risk evaluation
6. Risk treatment (planning) 5. Planning risk management 
measures
 – Planning measures are carried 
out based on risk evaluation, so 
two steps are not necessary
7. Prepare risk management plan
8. Risk monitoring and control 6. Monitoring, recording, control and 
feedback
9. Review 7. Analysis, evaluation, and archiving  – In the suggested model, emphasis 
is placed on evaluation and 
formation of knowledge based 
on experience obtained from the 
completed project
Table 2. Overview of differences between the discussed risk analysis models.
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concurrent product realization were connected. Most of the methods are based on two‐dimen‐
sional risk analysis, therefore, we suggest a use of third factor—assessment of frequency of 
recurrence of risk events.
To the basic Microsoft Project software, a Monte Carlo method can be added, but this solution 
is insufficient for integration of cognitive factors with risk analyses.
Based on these facts and the experiences from real industrial environment (especially auto‐
motive industry), new individual steps of the suggested method for managing cyclically 
recurrent project activity risks with respect to cognitive factors are described with an empha‐
sis on a detailed description of solutions suggested by the authors for the implementations of 
Steps 4 and 5.
2.1. Preliminary analysis of project risks
A project team conducts a creativity workshop to establish possible project risks with respect 
to strategic, organizational, and project goals. The team also analyses the stakeholders’ impact 
on risks.
The risks are divided into business‐related and project‐related risks. Business‐related risks 
especially have influence on a decision, whether a project is feasible or reasonable, whereas 
project‐related risks have influence on decisions how to carry out a project in the most suc‐
cessful way with respect to the goals and given circumstances.
In implementing this step, the project team uses a SWOT analysis, in which advantages, dis‐
advantages, opportunities, and dangers related to project implementation and consequently 
its risks are defined.
Based on the findings of the SWOT analysis, the project team and the client who ordered the 
project conclude whether the risk is acceptable and the project will be carried out or that there 
is too much risk involved and the project will not be carried out.
2.2. CPR project risk identification
For identifying/assessing project risks, the project team can use one of the following models [9]:
• Standard model, in which the risk is defined by two parameters: a risk event and its impact 
on the course of the project.
• Simple model, in which the risk is defined by one parameter referring to the risk event and 
its impact.
• Cascade model, in which the risk is defined by the risk event, consequences, and impact on 
the course of the project.
• Ishikawa model, in which causes and respective risk events are determined for project‐ 
related risks. The project team uses this model to identify those risk causes and risk events 
that have the greatest impact on the implementation of the project in question.
Cognitive Factors and Risk Management of Concurrent Product Realisation
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An analysis of application of said models in real life has shown that the most adequate model 
for identifying project‐related risks of development and industrialization of products/services 
is the Ishikawa model (Figure 3) which has the following advantages:
• The companies are already acquainted with the Ishikawa model as one of efficient tools for 
total quality management (TQM).
• The model clearly illustrates why project risks occur.
• Separate risk events allow prevention.
• The model supports the cause‐effect concept.
A disadvantage of the Ishikawa model is its complexity in case of a larger project and its inabil‐
ity to show interactions between influences of the same risk event in different risk causes [9].
The Ishikawa model for identifying project risks may be used both for identifying risks of the 
entire project or individual project activities.
When identifying CPR project risks, apart from the risks that are usual for development and 
industrialization of a product, there is a strong presence of risks that may be caused by pro‐
cess complexity due to performance of concurrent engineering loops.
The risks which may be due to the performance of concurrent engineering loops may be 
caused by the following:
• Poorly defined concurrent engineering loop and the activities performed within the loop.
• Lack of knowledge and willingness to participate by various individuals who make up 
working teams who simultaneously perform activities within the loop.
• Poor communication among individuals who perform activities that are carried out in 
parallel.
• Inadequately selected communication tools.
Figure 3. Ishikawa model for identifying CPR project risks.
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2.3. CPR project activity risk identification
For the purpose of a quantitative analysis of project activity risks, a project team may use tech‐
niques of collecting and presenting the data, e. g., recurrence frequency of risk event, wherein 
the findings from previously completed similar projects are taken into consideration, or a 
method of an itemized structure of project activity risks [10]. Apart from that, the methods 
indicated in Section 2.2 may be used, especially the Ishikawa model.
The method of the itemized structure of project risks is the most adequate method for practical 
use. In this structure, the standard WBS project structure [5, 10] is expanded by risks identified 
for each individual activity. If a risk is not identifiable at a certain activity, the risk is left out. 
An itemized structure of project activity risks is shown in Figure 4.
Figure 4. Itemized structure of CPR project activity risks.
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In the concurrent product realization, the same activity may be present in two or more loops, 
wherein identical or different risks may appear in all loops.
2.4. Qualitative and quantitative analysis of project activity risks
The qualitative and quantitative analysis of project activity risks is performed by assessing [5, 7]:
• Probability of occurrence of a problem/risk event.
• Consequences of the problem/risk event.
• Determining a risk level.
To assess the probability of occurrence of a risk event, either an interval assessment scale with 
rates from 1 to 5 or a scale with descriptive probability rates [5] can be used. For simplicity 
reasons, a scale with rates from 1 to 5 is usually applied in practice.
The values given in Table 3 are used to assess the probability of occurrence of a problem/risk 
event.
The values given in Table 4 are used to assess consequences of occurrence of a problem/risk 
event.
The project team may perform a qualitative risk assessment by means of a probability and 
impact matrix [7] or can calculate a rate of project activity risk [4] based on the assessment of 
probability of occurrence of a risk event and the assessment of consequences of risk occur‐
rence. The rate of activity risk in the two‐dimensional analysis is
Estimate Probability of event occurrence—EP
1 Very little (~10%)
2 Little (~30%)
3 Medium (~50%)
Table 3. Probability of occurrence of a risk event.
Estimate Assessment of consequences of event occurrence—EC
1 Very small
2 Small
3 Medium
4 Big
5 Very big
Table 4. Assessment of consequences of risk event occurrence.
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  R  L 
2
  = EP × EC (1)
where RL
2
 is the rate of activity risk in the two‐dimensional analysis of a project activity risk; 
EP is the probability of occurrence of an activity risk event; and EC is the assessment of con‐
sequences of occurrence of an activity risk event.
The data on the quantitative and qualitative risk analyses of a certain project activity are 
entered into the table of critical success factors as shown in Table 5.
Instead of calculating the risk rate, the project team may use the probability and impact matrix 
[7].
As this chapter discusses the risks in cyclically recurrent projects, the experience obtained 
from previously performed similar projects can be used for the assessment of the frequency 
of recurrence of risk event occurrence [4].
Example: in its product realization, a company plans activities such as client’s confirming 
documentation and samples. The time needed for the implementation of these activities is 
planned, however, a client frequently, yet not always, exceeds the planned time. Hence, this 
is a recurrent risk event.
To assess the frequency of recurrence of risk events, the authors suggest the values indicated 
in Table 6.
No. WBS code/activity/problem Event probability—EP Assessment of 
consequences—EC
Risk rate—RL
2
1. Activity 1/problem A 3 2 6
2. Activity 2/problem B 2 4 8
: : : : :
j. Activity j/problem N 4 5 20
: : : : :
n Activity n/problem X 4 5 20
Table 5. Table of critical success factors—two‐dimensional analysis.
Estimate Assessment of event recurrence frequency—ER
1 Never
2 Very rarely
3 Rarely
4 Often
5 Very often
Table 6. Assessment of recurrence frequency of a risk event.
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The level of project activity risk in the three‐dimensional analysis is
  R  L 
3
  = EP × EC × ER (2)
where RL
3
 is the level of activity risk in the three‐dimensional analysis of activity risk; EP is 
the probability of occurrence of an activity risk event; EC is the assessment of consequences 
of occurrence of an activity risk event; and ER is the assessment of frequency of recurrence of 
a risk event.
Table 7 shows an example of calculation of critical success factors for the three‐dimensional 
risk analysis.
2.5. Planning measures and risk management
Once the two‐dimensional risk analysis is completed, it should be determined—based on the 
assessment of probability of event occurrence and the assessment of its consequences, based 
on a decision matrix [5, 7]—whether the activity risk is low, medium, or high.
In the suggested three‐dimensional risk analysis, the activity risk is determined based on 
predefined boundary values of a rate/probability of risk [4]:
• If RL ≤ 24 (risk probability up to 20%), the risk is low.
• If 25 ≤ RL ≤ 60 (risk probability between 20 and 50%), the risk is medium.
• If RL ≥ 61 (risk probability higher than 50%), the risk is high.
If the risk is low, the project team does not prepare potential measures.
If the risk is medium, the project team prepares preventive measures directed at eliminating 
causes for the occurrence of risk events. If a risk event occurs anyway, the project team must 
immediately prepare corrective measures.
In the event of a huge risk, the project team prepares both preventive measures to prevent the 
occurrence of risk events (risk elimination, lowering of probability of realization, transfer of risks) 
and corrective measures (active adoption of risks) that can trigger processes for alleviation of 
consequences of a risk event.
Risk analysis
No. WBS code/activity/
problem
Event 
probability—EP
Assessment of 
consequences—EC
Assessment 
of recurrence 
frequency—ER
Rate of risk—RL
3
1. Activity 1/problem A 3 2 4 24
2. Activity 2/problem B 2 4 4 32
: :
j. Activity j/problem N 4 5 5 100
: : : : :
n Activity n/problem X 4 5 3 60
Table 7. Table of critical success factors—three‐dimensional analysis.
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We suggest using Table 8, which is an amendment of Table 7, for entering the measures 
together with responsible owners.
Table 8 was also the basis for a template in the Microsoft Project software that allows the proj‐
ect manager and the project team to plan, monitor, control, and take measures if a risk event 
occurs in an activity.
This approach provides more opportunities to the project team and other project stakehold‐
ers for identification of potential risk events and searching for possible solutions for elimi‐
nation or mitigation of risk consequences based on thinking out of the box with the use of 
cognitive factors. Based on this approach, the solutions for risk management are more suf‐
ficient, creative, innovative, and clearly described and collected in one place.
2.6. Monitoring, recording, control, and taking measures
Responsibility for monitoring project activity risks and their implementation lies with: project 
manager, project team, client, and individuals performing the activities.
Responsibility of a risk owner should be determined for each risk. The risk owner has a task to 
detect a symptom of an approaching risk as soon as possible and to trigger planned measures 
accordingly. The sooner a risk is discovered, the less serious the consequences.
The project manager verifies the status of risks at regular control briefings and amends a list 
of risks if necessary. The team must bear in mind that the level of risk can vary during the 
entire project—there is a higher possibility of one risk getting realized in a certain phase and 
of another risk getting realized in another phase. To have a better control, the risks should be 
specified in the table by size and topicality.
Several approaches are suggested to reduce the level of project risks:
• Active risk assumption.
• Risk elimination.
• Reduction in probability of risk realization.
• Alleviation of consequences by transferring risks to another organization.
• Passive assumption of risks with a reserve in time and money.
Active risk assumption means that a plan of measures is prepared for the event of occurrence 
of an activity risk event. Usually, reserves in time and money are foreseen to solve the conse‐
quences of the occurred risks.
A risk may be completely avoided by eliminating or circumventing a cause for its occurrence. 
The latter is possible by changing a project plan, wherein a change is applied on the entire 
project or only an individual phase, activity duration, tactics of activity implementation, sup‐
plier, or contractor. A new plan which attempts to circumvent a risk can be defined as an 
alternative method for achieving key events and can be more expensive.
Another way of risk elimination is elimination of certain requirements by the client that are 
hardly achievable and represent various risks (time, costs, and quality). This mode of risk 
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Risk analysis Risk management
No. WBS code/activity/problem Event 
probability—EP
Estimate of 
consequences—EC
Estimate of 
recurrence 
frequency—ER
Risk rate—RL
3
Measures Risk owner Indicator
P—preventive
C—corrective
1. Activity 1/problem A 3 2 4 24
2. Activity 2/problem B 2 4 4 32 P—prevent. 
measure 1
Project manager
: : : : : : : : :
j. Activity j/problem N 4 5 5 100 P—prevent. 
measure 2
Head of 
develop.
Delay x days
C—Corr. 
measure 1
: : : : :
n Activity n/problem x 4 4 3 48 P—measure 3 Project manager
Table 8. Amended table of critical success factors.
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elimination includes negotiations with the client, and when deciding, a size of a risk must 
be compared with the positive effect of realization of the client’s or customer’s requirement.
By listing a risk to the risk list, a probability of occurrence of a risk event is automatically 
reduced due to subsequent systematic control. Planned reduction in probability can be 
achieved by additional activities and costs; there are also measures such as better and more 
expensive equipment, better and more expensive technology for the implementation, assis‐
tance of external experts, and preliminary simulations.
When a reduction in risk consequences is in question, the best solution is to transfer the risk to 
another organization. Among participants in a project the risks may be transferred to the client, 
an external contractor or supplier, wherein the transfer of risks (delays and extra costs) is 
defined by a contract [11]. As the risk owners tend to avoid extra costs, a probability of occur‐
rence is consequently reduced. Another way of alleviating the consequences is insurance. 
Insurance is the most adequate when a huge risk is encountered, the probability of occurrence 
is rather low but may have devastating consequences for the project.
The more project activities on a critical path, the riskier the project since a delay in critical activi‐
ties has a direct impact on a delay of the entire project. Time reserves in noncritical activities 
can be an important factor for risk reduction due to a delay in the implementation of activities.
Microsoft Project is a tool often used in information support to project management, there‐
fore the Laboratory for Manufacturing Systems of the Faculty of Mechanical Engineering in 
Ljubljana has decided in cooperation with partners in companies to integrate the presented 
expanded methodology of project activity risk management into previously created templates. 
Although a server version of the Microsoft Project offers a possibility of use of the tool for risk 
analysis, we estimate that the suggested solution is simpler for a user yet very efficient. This 
allegation is especially confirmed by use of the expanded risk analysis on several projects 
from industrial environment [12, 13].
2.7. Analyzing, evaluation, and archiving
Once a project is completed, the project team, apart from performing other analyses, performs 
a risk management evaluation to establish which anticipated risk events have actually hap‐
pened, what the consequences were and how efficient the preventive and corrective measures 
were.
All documents related to risk management are archived and the database of knowledge about 
risks is adequately amended.
3. Case study
The suggested method for project activity risk management was performed on an example of 
a project of concurrent development and industrialization of a pedal assembly for a personal 
vehicle as shown in Figure 5.
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A customer who develops a new car sent an order for development and industrialization of a 
pedal assembly to his development supplier. Since the terms for obtaining an order were very 
demanding in terms of time, costs, and quality, the management of the company decided to 
include as many elements of concurrent engineering in the project management of the pedal 
assembly as possible and to organize the project by the track‐and‐loop principle [3, 12, 13]. 
In fact, the company faced a huge risk because such mode of carrying out a project requires 
the project participants and the contractors to be well connected in terms of organization and 
information exchange.
It was for the first time that the company dealt with implementation of a risk analysis of such 
a project, and the management of the company therefore organized a creativity workshop 
[14], the goal of which was to identify all types of risks by means of the Ishikawa model, 
which can occur in the implementation of the CPR projects in their company.
The result of the creativity workshop is the Ishikawa chart (Figure 6), which includes four 
major causes for the occurrence of risk events in the CPR project of the pedal assembly.
Based on the created Ishikawa chart, the project team reviewed the WBS structure of the proj‐
ect of the pedal assembly, which was created by the principle of concurrent engineering loops 
and identified potential risk events in each activity.
Figure 7 depicts a track‐and‐loop principle of implementation of the CPR project of the 
pedal assembly, which is divided in six stages and five concurrent engineering loops 
(T‐3 loops).
The WBS structure of the CPR project consists of five tasks at the first level, the tasks representing 
concurrent engineering loops. This is shown in Figure 8.
Figure 5. Pedal assembly for a personal vehicle.
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Figure 6. Ishikawa chart of project risks of the CPR project of the pedal assembly.
Figure 7. Track‐and‐loop principle of implementation of the CPR project of the pedal assembly.
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The project team amended the WBS structure of the project with assessed potential activ‐
ity risks and transformed the structure into an itemized structure of project risks by adding 
potential risk events to the activities. Figure 9 shows a more detailed itemization of loop 2: 
a loop of product development on the activity and on the last level on potential risk events.
The project team made a table of critical success factors for a qualitative and quantitative 
analysis of activity risks of the pedal assembly project. The team members have decided to 
perform a three‐dimensional risk analysis, in which it should be determined for each activ‐
ity and the risk associated therewith—in compliance with the suggested model: probability 
of occurrence, assessment of consequences, and assessment of recurrence frequency of a risk 
event, then the level or activity risk should be calculated. For the activities, in which the risk is 
medium or high, preventive, or corrective measures and status indicators are foreseen.
Figure 10 shows the part of the table of critical success factors for loop 2 of the pedal assembly.
The table of the critical success factors empowered us to identify several potential risks in 
each activity and to take the maximum value as the level of activity risk.
As the company uses Microsoft Project software for planning and managing projects, we used 
a standard template for activity risk management of the project (Microsoft Project template).
The project manager inserted the data from Figure 10 into a prepared template, the result is 
shown in Figure 11.
The advantage of the suggested template for managing activity risks of the project is the fact 
that the software tool which serves for planning time, resources, and project activity costs can 
also be used to manage activity risks of the project.
Apart from the advantages, the suggested template also has a limitation. If several potential 
risks are identified at an activity, only a risk having the maximum level of activity risk is 
entered in table in Figure 11, the remaining risks are noted in a notepad of activities.
The project manager, the project team members, and the individuals performing activities can 
obtain the following data from the table in Figure 11:
• Short risk description.
• Assessment of probability of event occurrence.
• Assessment of consequences of event occurrence.
Figure 8. First level of the WBS structure of the CPR project of the pedal assembly.
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• Assessment of frequency of event occurrence.
• Level of risk and risk indicator (in colors).
• Responsibility for risk management.
• Link to a document containing a detailed description of risks and measures.
The color of the risk indicator visually draws attention of the project manager and the team 
members to the level of risk of an individual activity and to foresee preventive and corrective 
measures.
Figure 9. Itemized structure of activities and risks of loop 2 of the CPR project of the pedal assembly.
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Figure 10. Table of critical success factors of loop 2 of the pedal assembly project (part).
Figure 11. Activity risk analysis of the pedal assembly project of loop 2 in MS Project (part).
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A level of risk of the entire project is interesting for a comparison of risk of a project with 
risks of other projects. We decided based on Ref. [15] that a risk level of activity groups and 
of the entire project is calculated as an average level of activity risk (the lowest level of a WBS 
project). Of course, an average risk level of a project can only be a statistical piece of data and 
can be deceiving if uncritically discussed. It may happen that a project has a low average risk 
level, but includes activities that have a high‐risk level. If a risk event occurs in these activities, 
the project might be seriously jeopardized in terms of foreseen scope, time, and cost.
Apart from the risk indicator, other indicators that warn us of other project‐related dangers 
can be included in the table in Figure 11, for instance delays in time, consumption of time 
reserve, and excess in actual costs compared to the planned ones.
In the case of the pedal assembly project, an overview of risks by CPR loops (Figure 12) 
was made. It can be determined that most risk events occur in loop 3, i.e., a loop of process 
development.
Moreover, an overview by risk rate size (Figure 13) was made for a more detailed analysis. It 
shows that most potential risk events belong to a medium‐risk category (49 risk events), high 
risks come second (24 risk events), and low risks with 14 risk events are in the last place.
Both analyses performed show that the project of the concurrent realization of the pedal 
assembly is very risky and this demands from the project team to pay more attention to risk 
management of this project.
The proposed method requires comprehensive approach for cognitive solving of the risk man‐
agement problems of concurrent product realization with the use of three factors and three 
different views on the same risk, which provides better solutions based on team work. Team 
work is based on a multidisciplinary team of different members for different  organizational 
Figure 12. Overview of risks by CPR project loops.
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units of the company and external stakeholders. This helps a company to detect and solve the 
main causes of risk based on different point of view taking into account various human and 
cognitive factors.
This solution is integrated in the proposed model for cognitive risk management and sup‐
ported with a template in the Microsoft Project software.
4. Conclusion
This paper presented a problem of risk management in CPR projects that are market oriented, 
i.e., in projects of products and services. It was determined that in such cyclically recurrent 
projects we frequently run into recurringly similar causes that cause a risk in the implementa‐
tion of project activities.
In CPR projects, classic methods of project management are upgraded by concurrent 
engineering elements and a track‐and‐loop principle of performance of activities is used, 
hence, we face a huge need for managing risks that may appear in the implementation of 
the concurrent engineering loops [12, 16]. These risks most often occur because of poor 
team work, unfamiliarity with the tools of concurrent engineering and lack of coopera‐
tion and communication among activity performers (working teams) in concurrent engi‐
neering loops. Not only a team responsible for the implementation of the entire project 
is needed in the implementation of the concurrent engineering loops but also a need for 
creating working teams for the implementation of the loops [3]. Such team is made up of 
responsible persons of participants of organizational units who carry out activity loops. 
Since several activities are carried out in parallel, there is a need for permanent and direct 
communication between activity performers. Although such projects are cyclically recur‐
Figure 13. Overview of risks with respect to the level of risk.
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rent in companies, it was established that the risk events keep occurring each time a project 
is repeated.
We therefore suggested a method for managing activity risks of a CPR project, in which a 
third parameter was added to the generally known two‐dimensional method of risk analy‐
sis—the recurrence frequency of a problem. This piece of data can be evaluated based on the 
evaluation of previously performed or completed projects. The introduction of this additional 
parameter has proved to be utterly necessary since it was claimed both by product customers 
and auditors of a company’s project management system.
If the frequency rate of problem recurrence is high and does not have a tendency to reduce 
in subsequent similar projects, this is a clear indicator that a company does not manage/effi‐
ciently eliminate permanently recurring problems. This is an important indicator for the man‐
agement of a company to urgently adopt adequate measures. A further goal of the suggested 
method is to gradually reduce the frequency rates of recurrent problems (the goal is rate 1) 
and to gradually make a transition to a two‐dimensional risk analysis.
Since the companies often use the Microsoft Project software to support project management, 
the Faculty of Mechanical Engineering of Ljubljana in cooperation with partner companies 
prepared an additional table in support of conventional templates. The table allows a risk 
analysis in the Microsoft Project environment. The use of such template has proved to be a 
useful tool since project managers can use the same software to plan and carry out risk man‐
agement measures.
In the future work, current Microsoft Project templates could be generalized for business use, 
especially in small companies.
The proposed solution will be extended with the design of threshold area of expected loss, 
which is an important information for decision‐making of risk mitigation or elimination.
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